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To	  develop	  an	  interdisciplinary	  reform	  in	  higher	  
educaEon	  programmes	  at	  master	  level	  and	  conEnuing	  
educaEon	  integraEng	  Geo-‐informaEon	  Technologies	  

(GIT)	  applied	  to	  cultural	  heritage	  documentaEon,	  
tourism	  management	  and	  entrepreneurship.	  
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q  To	   create	   interdisciplinary	   master	   specialiEes	   in	   GIT	   for	   cultural	  
heritage	   and	   tourism,	   integraEng	  markeEng	   and	   entrepreneurship	  
skills	  oriented	  to	  consolidate	  local	  industry	  

q  To	   establish	   GeoinformaEon	   and	   Tourism	   Technology	   centres	  
(GTTC),	   new	   GIS	   laboratories	   and	   update	   exisEng	   equipment	   in	  
partner	  country	  universiEes	  

q  To	  foster	  the	  conEnuous	  educaEon	  in	  Higher	  EducaEon	  insEtuEons	  

q  To	   re-‐train	   academic	   staff	   in	   GIT,	   tourism	   management	   and	  
entrepreneurship	  

q  To	   introduce	   and	   improve	   good	   pracEces	   for	   quality	   assurance	   in	  
partner	  countries	  universiEes	  

q  To	   establish	   organized	   links	   between	   universiEes,	   administraEon	  
and	  society	  	  	  
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WP	   Title	   Type	   Leader	  

WP1	   	  EducaEon	  and	  society	   PreparaEon	   GeoG	  

WP2	   Curricula	  development	   Development	   SERF	  

WP3	   CreaEng	  GTT	  and	  GIS	  Labs	   Development	   KTH	  

WP4	   Training	  of	  teaching	  staff	   Development	   NUACA	  

WP5	   ConEnuing	  educaEon	  modules	   Development	   AUTH	  

WP6	   Quality	  assurance	   Development	   UNIBO	  

WP7	   Quality	  control	  and	  monitoring	   Quality	   UPV	  

WP8	   Project	  management	   Management	   UPV	  

WP9	   DisseminaEon	   DisseminaEon	   GTU	  

WP10	   ExploitaEon	   ExploitaEon	   ISU	  
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q  CreaEon	  of	  2	  GeoinformaEon	  and	  Tourism	  Technology	  Centres	  for	  
training,	  documentaEon	  and	  disseminaEon	  

q  CreaEon/improvement	  of	  GIS	  laboratories	  in	  4	  HEI’s	  

q  AcquisiEon	  of	  modern	  equipment	  for	  GIT	  in	  cultural	  heritage	  

q  6	  intensive	  training	  courses	  for	  partner	  country	  teachers	  	  	  
q  2	  Workshops	  in	  quality	  assurance	  and	  new	  teaching	  methods	  

q  CreaEon	  of	  new	  master	  specialiEes	  in	  cultural	  heritage	  and	  tourism	  	  

q  Development	  of	  new	  course	  contents	  and	  teaching	  materials	  

q  CreaEon	  of	  2	  conEnuing	  educaEon	  modules	  per	  country	  devoted	  to	  
update	  professionals	  

q  CreaEon	  of	  promoEonal	  websites	  

q  CelebraEon	  of	  labour	  market	  days	  at	  HEI’s	  

q  CelebraEon	  of	  a	  final	  disseminaEon	  conference	  in	  Tbilisi	  (Georgia)	  



Overview of activities 

Activities( Total(
duration(
(number(
of(weeks)(

M1( M2( M3( M4( M5( M6( M7( M8( M9( M10( M11( M12(Ref.nr/(
SubGref(

nr(
Title(

1.1# Creation#of#Advisory#Board#with#social#stakeholders# 8( 2X( 2X( 1X( 1X( 1X( 1X( ( ( ( ( ( (
1.2# Analysis#of#needs#in#cultural#tourism#industry# 24( ( ( 4X( 4X( 4X( 4X( 4X( 4X( ( ( ( (
1.3# Cooperation#agreement#University?Industry?Administr.# 16( ( ( ( ( 3X( 3X( 3X( 3X( 2X( 2X( ( (
2.1# Curricula#reform##master#in#GIT#and#Tourism#economics# 12( ( ( ( ( ( ( 2X( 2X( 2X( 2X( 2X( 2X(
3.1# Analysis#of#needs#and#equipment#acquisition# 8( 1X( 1X( 1X( 1X( 1X( 1X( 1X( 1X( ( ( ( (
3.2# Installation#of#equipment,#testing#and#training## 8( ( ( ( ( ( ( 2X( 2X( 2X( 1X( 1X( (
4.1# Basic#GIS#for#economics#and#tourism# 2( ( ( ( 2X( ( ( ( ( ( ( ( (
4.2# Intensive#course#mobile#and#web#mapping#for#CH#tourism# 2( ( ( ( ( ( ( 2=( ( ( ( ( (
4.3# Workshop#in#Entrepreneurship#in#tourism# 1( ( ( ( ( ( ( 1=( ( ( ( ( (
4.4# Intensive#course#in#laser#scanning#and#3D#modelling# 2( ( ( ( ( ( ( ( ( ( 2=( ( (
7.1# Elaboration#of#project#guidelines# 2( 1=( 1=( ( ( ( ( ( ( ( ( ( (
7.2# Monitoring#visits#to#PC# 1( ( ( ( ( ( ( ( ( ( ( ( 1X(
7.3# National#monitoring#system# 2( ( ( ( ( 1X( ( ( ( ( ( 1X( (
8.1# Project#start?up#meeting# 1( ( 1X( ( ( ( ( ( ( ( ( ( (
8.2# Daily#project#management# 12( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=(
8.3# Annual#meetings#of#the#project#management#committee# 1( ( ( ( ( ( ( ( ( 1=( ( ( (
8.4# One?on?one#meetings#by#videoconference# 1( ( ( ( 0.3=( ( ( ( 0.3=( ( ( ( 0.4X(
9.1# Project#website#and#social#networks# 6( 2X( 2X( 1X( 1X( ( ( ( ( ( ( ( (
9.2# Promotion#of#GTTC,#master#and#continuing#education# 4( ( 1X( 1X( ( ( ( ( ( ( ( 1X( 1X(
#
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M1( M2( M3( M4( M5( M6( M7( M8( M9( M10( M11( M12(Ref.nr/(
SubGref(

nr(
Title(

2.1$ Curricula$reform$$master$in$GIT$and$Tourism$economics$ 12( 2X( 2X( 2X( 2X( 2X( 2X( ( ( ( ( ( (
2.2$ Develop$new$course$contents$at$master$level$ 12( ( ( 2X( 2X( 2X( 2X( 2X( 2X( ( ( ( (
2.3$ Develop$new$teaching$materials$ 20( ( ( ( ( 2X( 2X( 2X( 2X( 3X( 3X( 3X( 3X(
4.5$ Intensive$course$in$Photogrammetry$for$CH$document.$ 2( 2=( ( ( ( ( ( ( ( ( ( ( (
4.6$ Intensive$course$in$Economics$for$tourism$development$ 2( ( ( ( 2=( ( ( ( ( ( ( ( (
5.1$ Design$2$modules$for$continuing$education$ 16( ( ( ( ( ( ( 2X( 3X( 3X( 3X( 3X( 2X(
5.2$ Create$online$teaching$materials$for$continuing$education$ 3( ( ( ( ( ( ( ( ( ( 1X( 1X( 1X(
6.1$ Workshop$in$Quality$Assurance$in$Higher$Education$ 1( ( ( ( ( ( ( ( ( ( ( 1X( (
6.2$ Workshop$in$case$method$ 1( ( ( ( ( ( 1X( ( ( ( ( ( (
7.2$ Monitoring$visits$to$PC$ 1( ( ( ( ( ( ( ( ( ( 1X( ( (
7.3$ National$monitoring$system$ 2( ( ( ( ( 1X( ( ( ( ( ( 1X( (
7.4$ External$evaluation$ 1( ( ( ( ( ( ( ( ( ( ( ( 1X(
8.2$ Daily$project$management$ 12( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=(
8.3$ Annual$meetings$of$the$project$management$committee$ 1( ( ( ( 1=( ( ( ( ( ( ( ( (
8.4$ OnePonPone$meetings$by$videoconference$ 1( ( 0.3=( ( ( ( ( 0.3=( ( ( ( ( 0.4X(
9.2$ Promotion$of$GTTC,$master$and$continuing$education$ 2( ( ( ( ( ( ( ( ( ( ( 1X( 1X(
10.1$ Actions$to$ensure$project$sustainability$ 4( ( ( 1X( ( ( 1X( ( ( 1X( ( ( 1X(
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (

$
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2.3$ Develop$new$teaching$materials$ 8( 3X( 3X( 2X( ( ( ( ( ( ( ( ( (
5.2$ Create$online$teaching$materials$for$continuing$education$ 21( 3X( 3X( 3X( 3X( 3X( 3X( 3X( ( ( ( ( (
6.3$ Elaboration$of$a$quality$assurance$plan$ 3( ( ( ( ( ( 1X( 1X( 1X( ( ( ( (
7.2$ Monitoring$visits$to$PC$ 1( ( ( ( ( ( ( ( 1X( ( ( ( (
7.3$ National$monitoring$system$ 2( ( ( ( ( 1X( ( ( ( ( ( 1X( (
8.2$ Daily$project$management$ 12( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=( 1=(
8.3$ Annual$meetings$of$the$project$management$committee$ ( ( ( ( 1X( ( ( ( ( ( ( ( (
8.4$ OneIonIone$meetings$by$videoconference$ 1( ( 0.3=( ( ( ( 0.3=( ( ( ( 0.4X( ( (
9.2$ Promotion$of$GTTC,$master$and$continuing$education$ 2( ( ( ( ( ( ( ( ( ( ( 1X( 1X(
9.3$ Labour$market$days$ 1( ( ( ( ( ( ( ( ( 1X( ( ( (
9.4$ Final$dissemination$conference$ 1( ( ( ( ( ( ( ( ( ( ( ( 1X(
10.1$ Actions$to$ensure$project$sustainability$ 8( 1X( ( 1X( ( 1X( ( 1X( ( 1X( ( 1X( (
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (
$ $ ( ( ( ( ( ( ( ( ( ( ( ( (
$
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The	  efficient	  and	  sustainable	  implementaEon	  of	  the	  project	  will	  
allow	  Georgia	  and	  Armenia	  to	  build	  tourism	  opportuniEes	  based	  
on	  the	  rich	  cultural	  heritage	  of	  the	  region,	  and	  impulse	  the	  
technical	  field	  of	  GIT,	  that	  will	  be	  a	  key	  for	  innovaEon	  in	  the	  near	  

future	  of	  these	  countries,	  with	  an	  important	  growing	  potenEal.	  
This	  will	  contribute	  to	  preserve	  the	  history,	  foster	  the	  tourism,	  and	  
build	  innovaEon	  in	  the	  region	  


